Radiogram No. 2177u
Replacement of AB2 800 unit in FGB. BO-CY Mode Deactivation and BUTC Power Off

GMT
06:00-06:05
06:00-06:10
06:00-06:05
06:05-06:10
06:05-06:10

06:10-06:40

06:10-06:45
06:10-06:30
06:30-06:35
06:35-06:45

06:40-07:30

06:45-07:00
06:45-07:05
07:00-07:15
07:05-07:15
07:15-07:30
07:15-07:25
07:25-07:40
07:30-07:40
07:30-07:40
07:40-07:55
07:55-08:15
07:55-08:10
07:55-08:00
07:55-08:00
08:00-08:15
08:00-08:10

08:10-11:00

08:10-08:15
08:15-08:20

08:15-08:20

08:20-08:30
08:20-08:50

08:30-08:50

08:30-08:45
08:45-09:05

CREW
CDR, FE-6
FE-1, FE-5
FE-4
CDR, FE-4
FE-6

CDR, FE-1,
FE-4

FE-5
FE-6
FE-6
FE-6

CDR, FE-1,
FE-4

FE-5
FE-6
FE-5
FE-6
FE-5
FE-6
FE-6
FE-1
FE-5

CDR, FE-4
FE-1
FE-5
FE-6
FE-5
FE-6

FE-1

FE-6
FE-6

FE-5

FE-5
CDR, FE-6

FE-4

FE-5
FE-5

Form 24 for 01/23/10

ACTIVITY
SLEEP Data Log Entry
Morning Inspection
Elektron-VM Aerosol Filter Inspection
Morning Inspection
Urine pH Test

Post-sleep

Post-sleep

HRF Repository Urine Collection

HRF : Insert First Urine Samples into MELFI
HRF Refrigerated Centrifuge Setup

BREAKFAST

HRF Blood Draw Operator

HRF Blood Draw

BREAKFAST

Post-sleep

PMAS3 Pressure Monitoring

HRF Refrigerated Centrifuge Configuration
BREAKFAST

Work Prep

PMA3 Hardware Removal

Daily Planning Conference (S-band)

Work Prep

Work Prep

BREAKFAST

HRF Refrigerated Centrifuge Configuration
N1 and N2 Hatch Unlatch

HRF Insertion of Blood Samples into MELFI

PILOT-M FE-1 runs the experiment using Neurolab. Tagup with specialists (S-
band)

Urine Log
BREAKFAST

Plug the Centerline Berthing Camera System (CBCS) into the Node 2 Internal
Camera Port (ICP)

CBCS Powerup
SSRMS Checkout

PILOT-M. FE-1 runs the experiment using Neurolab. Tagup with specialists (S-
band)

JAXA. Start Video Downlink
FOREST Plant Cultivation



08:50-09:25
08:50-10:20
09:25-10:10
10:10-11:40
10:30-10:35
10:35-10:45
10:45-10:55
11:00-11:15
11:10-11:30
11:15-11:25

11:25-13:55

11:45-12:05

11:50-12:00
12:00-12:30
12:05-12:25
12:20-12:30
12:25-13:05
12:30-12:45
12:45-12:50
12:50-13:35
13:00-13:20
13:05-13:30
13:20-13:25
13:30-13:45
13:35-13:45
13:35-13:40
13:40-13:50
13:45-13:55
13:55-14:55
14:55-15:10
14:55-15:55

14:55-15:55

15:05-16:10
15:10-15:25
15:25-16:25
16:10-17:10
16:10-17:40
16:15-16:35
16:15-17:45
16:40-16:55

CDR, FE-6
FE-4
CDR, FE-5
CDR, FE-6
FE-4
FE-4
FE-4
FE-1, FE-4
FE-5
FE-4

FE-4

FE-1

CDR, FE-5
CDR, FE-6
FE-1
FE-5
FE-1
CDR, FE-5
CDR, FE-6
CDR, FE-5
FE-6
FE-1
FE-6
FE-1
FE-5
CDR, FE-6
CDR
FE-1

FE-5
FE-1

FE-4

CDR, FE-6
FE-5
FE-5
CDR
FE-6
FE-1
FE-4
FE-5

SSRMS Ops. PMA3 Grapple

BIMS Experiment

PMA3 CBM Demate

SSRMS Ops PMA3 Maneuver

Gas Analyzer Calibration Assembly [BKI'A] Removal Prep

On MCC Go: Demate BKI'A TLM connector from BUATC2-12

BKI'A Removal - Closeout Ops

Private Psychological Conference (VHF)

FOREST COVER. Removal

Monitoring Secondary Combustion Unit Temperature After Elektron Activation

Replacement of 800A (AB2) A72 unit on FGB. Install unit #2396921501
(O0039053R, @rb1rMro_1_102). Discard the removed item. Update the IMS

Photography of scuff mark left by the Active Docking Mechanism Probe on the
Passive Mechanism Receiving Cone

Node 2 port CBM checkout prior to docking

SSRMS Ops. PMAZ3 Installation

Downlink Docking Cone Internal Surface Photos and Data via OCA
JAXA. Terminate Video Downlink

COXX Maintenance

Node2 Port Common Berthing Mechanism (CBM) First Stage Capture
SSRMS maneuver to limp mode

CBM Node 2 Port Second Stage Capture

HRF Repository Urine Collection

Collect SM and FGB Air Samples Using AK-1M Sampler

HRF: Insert First Urine Samples into MELFI

SM air sampling for CO using UIMNAQ samplers

Start Filling CWC from the Lab Condensate Tank

SSRMS brake activation

Stow Earlier Installed Formaldehyde Monitoring Kit (FMK)

SM Air Sampling For FREON Using AK-1M Sampler

LUNCH

Terminate filling CWC from Lab Condensate Tank

MRM2 Cargo Restraint Elements to be disposed in Progress 403
Replacement of Console Logic Unit (Bnf) in Soyuz 227 for Air Heater Fan (BBH).
Tagup with specialists (as necessary) (S-band)

SSRMS Ops. PMA3 Ungrapple

Re-label the CBCS CTBs to remove references to Prime and Backup strings
Removal of Centerline Berthing Camera System (CBCS)

Physical Exercise T2

Physical Exercise (ARED)

IMS Update

Physical Exercise (TVIS), Day 2

JEM CGSE Gas Supply Start



16:45-17:45
16:55-17:10
17:10-17:25
17:25-18:25
17:35-17:40
17:40-19:10
17:40-17:55
17:45-19:15
17:45-18:45
18:05-18:30
18:25-19:30
18:30-19:30
18:45-19:00
19:00-19:25
19:10-19:30
19:15-19:30
19:25-19:30
19:30-19:55
19:55-20:00
19:55-21:25
19:55-21:30
19:55-20:15
20:00-21:25
20:15-20:30
20:30-21:30
21:25-21:30
21:25-21:30
21:30-06:00

Task List

Note:

FE-1
FE-5
FE-5
FE-5
CDR
CDR
FE-6
FE-1
FE-4
FE-6
FE-5
FE-6
FE-4
FE-4
CDR
FE-1
FE-4

CDR
FE-5
FE-1, FE-4
FE-6
CDR
FE-6
FE-6
CDR
FE-5

FE-1

Physical Exercise (VELO), Day 1
Food Frequency Questionnaire
Pre-sleep

Physical Exercise T2

JPM and LAB Window Shutter Closure
Physical Exercise (ARED)

Food Frequency Questionnaire
Physical Exercise (TVIS), Day 1
Physical Exercise (VELO), Day 2
Pre-sleep

Pre-sleep

Physical Exercise T 2

Evening Work Prep

Pre-sleep

Pre-sleep

Pre-sleep

Elektron-VM Aerosol Filter Inspection
Daily Planning Conference (S-band)
MPC Power Up

Physical Exercise (ARED)

Pre-sleep

Pre-sleep

Pre-sleep

Private Family Conference (Ku + S-band)
Pre-sleep

MPC Power Down

Pre-sleep

SLEEP

SM IN®1-4 Dust Filter Cartridge Replacement (@rb1Mro_2 224 1 bag 402-14)
Update the IMS

PLANTS-2 Recharging Water Tank

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep: dinner, daily food prep, evening toilet

End of Radiogram



